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Town of Yates – 2017 Community Development Block Grant Program Award 
Shoreline Infrastructure Repair Program 

Second Public Hearing  
 

Summary of Accomplishments 

Amount of Community Development Block Grant (CDBG) funds made available:  $414,500 

Activities undertaken with CDBG funds:  The Town installed stone and other materials to 

stabilize the shoreline in the Morrison Road Town Park and at the northern ends of Marshall Road 

and Niagara Orleans Townline Road.  The shoreline in these areas were eroded and damaged during 

the 2017 flooding along the lake shore. 

Amount of CDBG funds made available for activities that benefit the Low and Moderate 

Income (LMI) National Objective:  $414,500 

Displacement resulting from the implementation of this project:  None 

Progress towards the program goals and objectives as identified in the original application:  

In 2017, the Town was awarded a $414,500 CDBG to implement the shoreline infrastructure 

improvement project. The funding included $354,500 for construction of the improvements, 

$30,000 for engineering services and $30,000 for administrative expenses.  All of the project funding 

was provided by the CDBG grant award.   

The improvements included installation of stone and other materials to repair and stabilize the 

shoreline, as it currently exists.  The construction of the improvements was substantially completed 

in December 2019.  Restoration of the project sites and additional paving work was completed in 

May 2020. 

The project met the LMI National Objective, based on Census data for the Town of Yates which 

determined that 56% of the persons served by the shoreline improvements have low or moderate 

incomes. 

Project changes:  

The Town originally planned to restore the shoreline to the alignment pre-flood conditions, 

however, NYS DEC would not approve this design because adequate evidence of the location of 

the shoreline in 2017 was not available.  The Town revised the plans to stabilize the current 

shoreline.   

As the shoreline repair project was completed under budget, the Town authorized paving work to 

restore portions of the access road at the Town Park that were damaged by the heavy equipment 

used to bring materials to the site and construct the improvements. 
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The Town also requested and received approval for two budget modifications.  The first transferred 

available funds from the administrative budget to engineering for the additional design work to meet 

DEC requirements.  The second transferred funds from the administrative budget to construction 

to provide funding for the paving work.  The Town also requested and received approval to extend 

the date for completion of the project from April 12 to June 12, 2020.  The extension was required 

because the restoration of the grass areas at the project sites could not be completed by the April 

deadline.  In addition, the paving work could not be completed in early April because the asphalt 

plants did not open until mid-April.   

The total project cost included $358,740 for construction of the improvements, $32,963.05 for 

engineering services and $22,796.95 for administrative expenses.   


